
Item #:  

Fiscal Impact: $45,078.36 

Funding Source: Park Impact Fees and Public 
Works Funds 

Account #: 32-7680-40750-00000-0000 

Budget Opening Required: Yes 

 

ISSUE: 

 

Two change orders with Stapp Construction for Terrace Ridge Park.   
 

SYNOPSIS: 

 

Terrace Ridge Park was recently completed.  Some changes from the original contract were necessary 
including some requested by Public Works to finish the project and add some additional work.  There 
are two change orders.  One is for $13,226.00 and the other is for $31,852.36.     

 

 

BACKGROUND: 

 

When the original contract was let for Terrace Ridge Park, the surface of the slope at the back of the 
park was still under discussion and not included.  Park Maintenance determined the slope to be too steep 
for mowers, because it is next to the fence, and requested the area be cobble.  Cobble was added with a 
change order in the amount of $13,226.00.   
 
The second change order is for work on a flood control basin to the east of the park within the same 
subdivision.  Public Works needed to get the basin landscaped so Parks is adding it to the contract.  This 
change order is in the amount of $31,852.36. 

 

 

RECOMMENDATION: 

 

Approve the change orders with Stapp Construction for a total of $45,078.36. 

 

 

SUBMITTED BY: 

 

Kevin Astill/Gregg Cudworth 


